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CIP Project Number: WW0907 

Title: Lift Station Rehabilitation - Mayfield Park 

Project Phase: Construction 

% of Phase Completion 

Design           Construction 

 
                    

 
                    

 

Cost for this Phase:  $445,000 

Funding Sources: Revenue Bonds 

Project Manager: Pete Polito 

Contractor: TBD 

Consultant: TBD 

Project Description: Rehabilitation/Reconstruction of the Mayfield Park lift station. 

Funding is for the complete reconstruction of the Mayfield Park/Avenue A lift station at its 

current pumping capacity or if Tract 3 development requires the station be relocated and 

upsized, funding will be for the City's prorated share of the station's construction. 

Justification: The Mayfield Park lift station was constructed in the 1970s and is nearing 

the end of its useful life.  If Tract 3 requires the station be relocated due to alignment 

conflicts or the development requires the station be upsized for additional capacity, the 

requested funding will be used to reimburse the developer for the City's share for the 

station's reconstruction.  

 



Update: December 2008 - Utilities and Engineering will be selecting a firm for design in early 

January. 
 
March 2009: Belknap replacement lift station has been placed in operation and project substantially 
complete.  Fencing, landscape and SCADA installation all that remains for project completion. 
 

June 2009: The developer plans to move forward within the next few months with design 
for the lift station to be replaced and possibly relocated. The existing lift station will be kept 
operational with an extensive repair and pump replacement to be funded by the project 
budget until it is replaced.  The City has been delaying rebuilding the station because the 
developer will replace it to accommodate their development needs and will share in the 
reconstruction cost. 
 

July 2009- No change 

 

August 2009-  No change 

 

September 2009-  No change 

October 2009 – Requested a proposal from Matula & Matula (Kingfisher/Ragus Lakes LS 

Rehabilitation Contractor), to provide long-term temporary repairs to the Mayfield Park LS.  

Repairs will include converting the self-priming dry pump station to a submersible station.  

Repair cost is anticipated to be under $25,000 and may be change ordered into the 

Kingfisher/Ragus Lakes LS Rehabilitation Project.  

November 2009 – Matula & Matula quote was higher than anticipated ($48,500).  Soliciting 

proposals from other lift station rehabilitation contractors, in anticipation of revised purchasing 

procedures setting limits at $50,000 for sealed bids.  Second quote from G&N Enterprises was 

$44,000.  Still awaiting quote from RJ Construction Company.  

December 2009 – Final quote from RJ Construction was $53,000.  Will process a contract G&N 

Enterprises for $44,000 after revisions to purchasing limits have been approved. 

January 2010 - No Change 



 


